COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/25/2021

ESTIMATE SUMMARY 11:48:10
CONTID: C22839 ESTIMATE NO: 0003 PROG SPEC YR: 2005
PCN: 22839-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 6.0 DAYS TIME ALLOW: 65 WORK DAYS
C0O96 ORDWAY TO ARLINGTON RESURFACING PERCENT TIME: 9.23 ORIG TIME ALLOW: 65 WORK DAYS

PROJECT NO: STR0961-016
C0O96 ORDWAY TO ARLINGTON RESURFACE

NAME OF ROAD:

PROJECT COUNTIES:  CROWLEY KIOWA
OTERO
CONTRACTOR:
SIMON CONTRACTORS PAY PERIOD ENDING 08/25/2021 DATE TIME STARTED 04/26/2021
6215 CLEAR CREEK PARKWAY DATE LET 03/18/2021 DATE WORK BEGAN 07/12/2021
DATE AWARDED 04/08/2021 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/26/2021 DATE ACCEPTED
CHEYENNE WY82009 (307)635-9005 DATE NOTICE TO PROCEED 04/26/2021
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  8,012,916.02  PARTICIPATING $ 134,113.07 $ 119,689.07
AWARD PROJECT AMT: $  7,450,048.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 1.67% TOTAL EARNINGS 134,113.07 119,689.07
FUNDS AVAILABLE: $ 7,878,802.95 STOCKPILED MATERIALS 713,668.75 66,865.36
GROSS EARNINGS 847,781.82 186,554.43
TOTAL CLAIMS: $ 0.00 RETAINAGE -4,023.39 -3,590.67
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 843,758.43 182,963.76
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 843,758.43 182,963.76
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 182,963.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C22839 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22839-BID ESTIMATE RUN 08/25/2021

PROJECT: STR0961-016 ESTIMATE NO: 0003 11:48:10
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 202-00090 *Removal of Delineator 616.000 0.000
EACH 0.000 0.00
3.10000 0.000 0.00
0010 202-00200 Removal of Sidewalk 65.000 0.000
SY 0.000 0.00
29.00000 0.000 0.00
0015 202-00203 Removal of Curb and Gutter 76.000 0.000
LF 0.000 0.00
20.50000 0.000 0.00
0020 202-00206 Removal of Concrete Curb Ramp 15.000 0.000
SY 0.000 0.00
66.00000 0.000 0.00
0025 202-00240 *Removal of Asphalt Mat (Planing) 22,513.000 0.000
SY 1,715.300 5,832.02
3.40000 1,715.300 5,832.02
0030 202-00810 *Removal of Ground Sign 111.000 0.000
EACH 0.000 0.00
51.00000 0.000 0.00
0035 202-01030 *Removal of Road Closure Gate 1.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0040 202-01130 *Removal of Guardrail Type 3 2,906.000 0.000
LF 0.000 0.00
5.80000 0.000 0.00
0045 202-01300 *Removal of End Anchorage 27.000 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
0050 203-01500 Blading 40.000 0.000
HOUR 2.000 218.14
109.07000 2.000 218.14
0055 203-01597 *Potholing 10.000 0.000
HOUR 0.000 0.00

205.00000 0.000 0.00
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PCN: 22839-BID ESTIMATE RUN 08/25/2021

PROJECT: STR0961-016 ESTIMATE NO: 0003 11:48:10
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 208-00035 Aggregate Bag 100.000 0.000
LF 0.000 0.00
4.75000 0.000 0.00
0065 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 1.000 0.000
EACH 0.000 0.00
3,100.00000 0.000 0.00
0070 208-00400 Water Control 1.000 0.000
LS 0.000 0.00
8,125.00000 0.000 0.00
0075 304-08002 Aggregate Base Course (Shoulder Material) 4,358.000 0.000
cY 0.000 0.00
60.25000 0.000 0.00
0080 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 100.000 0.000
TON 0.000 0.00
171.00000 0.000 0.00
0085 403-34721 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 38,248.000 0.000
TON 0.000 0.00
80.80000 0.000 0.00
0085 MATERIAL ALLOWANCE Rock Material for Asphalt Mi X 17,072.480
TON 0.000 0.00
14.81293 17,072.480 252,893.45
0085 MATERIAL ALLOWANCE Rock Material for Asphalt Mi x 146,911.310
DOL -146,911.310 -146,911.31
1.00000 0.000 0.00
0085 MATERIAL ALLOWANCE Rock Material for Asphalt 0.000
TON 21,175.520 146,911.31
6.93779 21,175.520 146,911.31
0090 403-34771 Hot Mix Asphalt (Grading SX) (75) (PG 76-28) 2,314.000 0.000
TON 0.000 0.00
86.00000 0.000 0.00
0095 403-36621 Hot Mix Asphalt (Gr ST)(50)(PG 58-28) 25,499.000 0.000
TON 514.590 40,652.61

79.00000 514.590 40,652.61



CONTID:
PCN:
PROJECT:

CAT NO0200

0095

0095

0100

411-10255

0105

503-00024

0110

606-00302

0110

0115

606-02003

0115

0120

607-60620

0125

608-00000

0130 608-00010

C22839
22839-BID
STR0961-016

ITEM
DESCRIPTION

ROADWAY

MATERIAL ALLOWANCE Rock Material for Asphalt Mi

MATERIAL ALLOWANCE Rock Material for Asphalt

Emulsified Asphalt (Slow-Setting)

*Drilled Shaft (24 Inch)

*Guardrail Type 3 (31 Inch Midwest Guardrail Sy

MATERIAL ALLOWANCE Material for Guardrail

*End Anchorage (Nonflared)

MATERIAL ALLOWANCE Material for End Sections

*Road Closure Gate

Concrete Sidewalk

Concrete Curb Ramp

ESTIMATE NO: 0003

CURRENT
QUANTITY/
UNITS
UNIT PRICE
X
DOL
1.00000
TON
9.68660
47,202.000
GAL
2.00000
7.000
LF
360.00000
stem) 3,913.000
LF
28.00000
LF
7.21825
27.000
EACH
2,725.00000
EACH
1,615.00000
1.000
EACH

14,000.00000

13.000

SY
168.00000
87.000

SY

229.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

246,998.630
-246,998.630
0.000

0.000
24,984.409
24,984.409

0.000
390.000
390.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
3,913.000
3,913.000

0.000
0.000
0.000

0.000
27.000
27.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000
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ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
-246,998.63
0.00
242,013.98
242,013.98
780.00
780.00
0.00
0.00
0.00
0.00
28,245.01
28,245.01
0.00
0.00
43,605.00
43,605.00
0.00
0.00
0.00
0.00
0.00
0.00
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PCN: 22839-BID ESTIMATE RUN 08/25/2021

PROJECT: STR0961-016 ESTIMATE NO: 0003 11:48:10
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0135 609-21020 Curb and Gutter Type 2 (Section 11-B) 15.000 0.000
LF 0.000 0.00
102.00000 0.000 0.00
0140 612-00041 *Delineator (Flexible) (Type I) 636.000 0.000
EACH 0.000 0.00
54.00000 0.000 0.00
0145 612-00043 *Delineator (Flexible) (Type IIl) 42.000 0.000
EACH 0.000 0.00
62.00000 0.000 0.00
0150 613-00200 *2 Inch Electrical Conduit 139.000 0.000
LF 0.000 0.00
21.00000 0.000 0.00
0155 613-07034 *Pull Box (24"x36"x18") 2.000 0.000
EACH 0.000 0.00
1,425.00000 0.000 0.00
0160 613-10000 *Wiring 1.000 0.000
LS 0.000 0.00
1,800.00000 0.000 0.00
0165 613-13000 *Luminaire (LED) (Special) 1.000 0.000
EACH 0.000 0.00
720.00000 0.000 0.00
0170 613-32300 *Light Standard Steel (30 Foot) 1.000 0.000
EACH 0.000 0.00
2,350.00000 0.000 0.00
0175 613-80130 *Service Meter Cabinet 1.000 0.000
EACH 0.000 0.00
5,100.00000 0.000 0.00
0180 614-00011 *Sign Panel (Class 1) 331.000 0.000
SF 0.000 0.00
18.50000 0.000 0.00
0185 614-00012 *Sign Panel (Class 1) 918.000 0.000
SF 0.000 0.00

21.50000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0190 614-01503

0195 614-01573

0200 625-00000

0205 626-00000

0210 626-01114

0215 627-00013

0220 627-00013

0225 627-30410

0230 630-00000

0235 630-00007

0240 630-00012

C22839
22839-BID
STR0961-016

ITEM
DESCRIPTION

ROADWAY

*Steel Sign Support (2-Inch Round)(Post and Soc

*Steel Sign Support (2-1/2 Inch Round NP-40)(Po

Slipbase

Construction Surveying

*Mobilization

*Public Information Management (Tier IV)

*Pavement Marking Paint (High Build) Permanent

*Pavement Marking Paint (High Build) Temporary

*Preformed Thermoplastic Pavement Marking (Xwal

Line) 2' x 12' STOP BARS

*Flagging

*Traffic Control Inspection

*Traffic Control Management

ESTIMATE NO: 0003

CURRENT
QUANTITY/
UNITS
UNIT PRICE

ket) 29.000
EACH
229.00000

st& 88.000
EACH
391.00000

1.000
LS
20,000.00000

1.000
LS
502,145.45000

85.000
DAY
51.00000
2,242.000
GAL
32.00000
3,134.000
GAL
32.00000
k-Stop 192.000
SF
30.50000
2,600.000
HOUR
26.00000
20.000
DAY
103.00000
65.000
DAY

1,240.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.465
0.000
0.465

0.000
0.000
0.000

5.000
13.000
18.000

0.000
0.000
0.000

0.000
36.260
36.260

0.000
0.000
0.000

0.000
78.000
78.000

4.000
11.000
15.000

1.000
2.000
3.000
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11:48:10
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
9,300.00
0.00
0.00
663.00
918.00
0.00
0.00
1,160.32
1,160.32
0.00
0.00
2,028.00
2,028.00
1,133.00
1,545.00
2,480.00
3,720.00
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PCN: 22839-BID ESTIMATE RUN 08/25/2021

PROJECT: STR0961-016 ESTIMATE NO: 0003 11:48:10
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0245 630-80002 *Flashing Beacon (Solar) 24.000 0.000
EACH 0.000 0.00
515.00000 0.000 0.00
0250 630-80336 *Barricade (Type 3 M-B) (Temporary) 4.000 0.000
EACH 0.500 102.50
205.00000 0.500 102.50
0255 630-80341 *Construction Traffic Sign (Panel Size A) 70.000 7.000
EACH 28.000 868.00
31.00000 35.000 1,085.00
0260 630-80344 *Construction Traffic Sign (Special) 64.000 0.000
SF 0.000 0.00
26.00000 0.000 0.00
0265 630-80350 *Vertical Panel 40.000 0.000
EACH 7.500 382.50
51.00000 7.500 382.50
0270 630-80355 *Portable Message Sign Panel 4.000 0.000
EACH 2.000 7,200.00
3,600.00000 2.000 7,200.00
0275 630-80360 *Drum Channelizing Device 150.000 0.000
EACH 0.000 0.00
1.10000 0.000 0.00
0280 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 150.000 0.000
EACH 0.000 0.00
50.75000 0.000 0.00
0285 630-80380 *Traffic Cone 350.000 0.000
EACH 25.000 27.50
1.10000 25.000 27.50
0290 630-85020 *Mobile Attenuator 2.000 0.000
EACH 0.000 0.00
15,400.00000 0.000 0.00
0295 700-70010 F/A Minor Contract Revisions 100,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 22839-BID ESTIMATE RUN 08/25/2021

PROJECT: STR0961-016 ESTIMATE NO: 0003 11:48:10
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0300 700-70012 F/A Asphalt Pavement Incentive 187,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70016 F/A Fuel Cost Adjustment 0.010 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70018 F/A Roadway Smoothness Incentive 227,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70019 F/A Asphalt Cement Cost Adjustment 0.010 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70023 F/A On-The-Job Trainee 16,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70034 F/A Project First Program 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70040 F/A Railroad Inspection 6,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0335 700-70050 F/A Removal of Landscape 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70195 F/A Utilities and Maintenance of Field Faciliti es 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 625-00001 Const Surveying (Hour) 20.000 20.000
HOUR 0.000 0.00
150.00000 20.000 3,000.00

CAT 0200 CURRENT AMT$ 7,641,069.77 $ 130,392.95 $ 791,620.34
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PCN: 22839-BID ESTIMATE RUN 08/25/2021

PROJECT: STR0961-016 ESTIMATE NO: 0003 11:48:10
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge

0345 202-00240 *Removal of Asphalt Mat (Planing) 3,090.000 0.000
SY 62.200 211.48
3.40000 62.200 211.48
0350 202-00505 Removal of Portions of Present Structure 950.000 0.000
SF 0.000 0.00
101.00000 0.000 0.00
0355 202-04002 Clean Culvert 1.000 0.000
EACH 0.000 0.00
1,220.00000 0.000 0.00
0360 206-00000 Structure Excavation 4.000 0.000
cY 0.000 0.00
680.00000 0.000 0.00
0365 206-00066 Structure Backfill (Flowable Fly Ash) 10.000 0.000
cY 0.000 0.00
685.00000 0.000 0.00
0370 211-02270 Cement Grout 2.000 0.000
CF 0.000 0.00
1,275.00000 0.000 0.00
0375 403-34721  Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 257.000 0.000
TON 0.000 0.00
80.80000 0.000 0.00
0380 411-10255 Emulsified Asphalt (Slow-Setting) 154.000 0.000
GAL 0.000 0.00
2.00000 0.000 0.00
0385 518-01001 Bridge Expansion Joint (Asphaltic Plug) 68.000 0.000
LF 0.000 0.00
152.30000 0.000 0.00
0390 601-03000 Concrete Class D 4.000 0.000
cY 0.000 0.00
3,910.00000 0.000 0.00
0395 601-06150 Concrete (Patching) 950.000 0.000
SF 0.000 0.00

156.00000 0.000 0.00
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PCN: 22839-BID ESTIMATE RUN 08/25/2021

PROJECT: STR0961-016 ESTIMATE NO: 0003 11:48:10
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge

0400 602-00020 Reinforcing Steel (Epoxy Coated) 205.000 0.000
LB 0.000 0.00
4.05000 0.000 0.00
CAT 0300 CURRENT AMT$ 315,896.25 $ 21148 $ 211.48

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0405 620-00002 Field Office (Class 2) 1.000 0.000
EACH 1.000 18,650.00
18,650.00000 1.000 18,650.00
0410 620-00012 Field Laboratory (Class 2) 1.000 0.000
EACH 1.000 22,900.00
22,900.00000 1.000 22,900.00
0415 620-00020 Sanitary Facility 2.000 0.000
EACH 2.000 14,400.00
7,200.00000 2.000 14,400.00

CAT 0400 CURRENT AMT$ 55,950.00 $ 55,950.00 $ 55,950.00

PROJECT TOTAL CURRENT AMT $ 8,012,916.02 $ 186,554.43 $  847,781.82



